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Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label
Task Name TC Assign To Milestone Start Duration

(Days)
Projected

Finish
Priority Status Complete Date 

Complete
Task ID Predecessors

Design

Sep Example #3 Dev 
Juiced

09-12-2019 5 09-18-2019 Medium In-Progress 20% 92

TEST Keith 
Jusas

12-01-2021 1 12-01-2021 Medium Not 
Started

83

Test Brian 
Boylan

01-29-2023 23 03-01-2023 Medium In-Progress 02-08-2023 97 92, 96

SUBTOTAL 29
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Task Name TC Assign To Milestone Start Duration
(Days)

Projected
Finish

Priority Status Complete Date 
Complete

Task ID Predecessors

Planning

Sep example #2 Keith 
Jusas

09-12-2019 2 09-13-2019 Medium In-Progress 10% 93

SUBTOTAL 2
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Page Break by Task Phase and Show Subtotal label from a Field
Task Name TC Assign To Milestone Start Duration

(Days)
Projected

Finish
Priority Status Complete Date 

Complete
Task ID Predecessors

Design

Sep Example #3 Dev 
Juiced

09-12-2019 5 09-18-2019 Medium In-Progress 20% 92

TEST Keith 
Jusas

12-01-2021 1 12-01-2021 Medium Not 
Started

83

Test Brian 
Boylan

01-29-2023 23 03-01-2023 Medium In-Progress 02-08-2023 97 92, 96

SUB for: Design 29
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Task Name TC Assign To Milestone Start Duration
(Days)

Projected
Finish

Priority Status Complete Date 
Complete

Task ID Predecessors

Planning

Sep example #2 Keith 
Jusas

09-12-2019 2 09-13-2019 Medium In-Progress 10% 93

SUB for: Planning 2




