






Date:	2/12/2007 11:01:00 PM
Project ID#:	6

Project Name: Exact Forms Plus Webinar

*EF+ Support Headers and Footers so every page looks nice!*

## Sample of Project and Related Tasks

### Basic Document Subtable Formatting

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
<b>Not Started</b>												
	<b>Review Meeting with Team</b>	Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
	<b>Webinar</b>	Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
	<b>Testing Testing SWA</b>	Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
				<b>TOTAL DAYS:</b>	<b>5</b>							
<b>In-Progress</b>												
	<b>Post Webinar Review</b>	Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
	<b>12354556</b>	Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
				<b>TOTAL DAYS:</b>	<b>3</b>							



# Project Document

Date:	2/12/2007 11:01:00 PM
Project ID#:	6

Project Name: Exact Forms Plus Webinar

*EF+ Support Headers and Footers so every page looks nice!*

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
<b>Completed</b>												
<input checked="" type="radio"/>	<b>Prepare Demo info</b>	Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
<input checked="" type="radio"/>	<b>Schedule Webinar</b>	Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
<input checked="" type="radio"/>	<b>Practice Session</b>	Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
				<b>TOTAL DAYS:</b>	<b>6</b>							

*UKM*

Approved By