








Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Advanced Subtables – Filtering and Column Alignment

Tasks “Not Started”

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>		2		High	Not Started	100%	10-24-2014	86	
Post Webinar Review		Chris Baker	<input type="checkbox"/>		2		High	Not Started	100%	10-24-2014	87	
Beta Testing		Chris Baker	<input type="checkbox"/>		1		Medium	Not Started	10%		94	
Regression Testing		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			98	
User Acceptance Testing		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			99	
Implementation		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			100	
Post Implementation Review		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			104	