




Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
12354556		Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
SUBTOTAL					1							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar


Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Prepare Demo info		Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
Schedule Webinar		Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
Practice Session		Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
Webinar		Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
Testing Testing SWA		Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
SUBTOTAL					11							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Post Project												
Post Webinar Review		Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
SUBTOTAL					2							




Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

Page Break by Task Phase and Show Subtotal label from a Field

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
12354556		Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
SUB for: Design					1							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Prepare Demo info		Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
Schedule Webinar		Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
Practice Session		Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
Webinar		Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
Testing Testing SWA		Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
SUB for: Planning					11							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Post Project												
Post Webinar Review		Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
SUB for: Post Project					2							