



Date:	02/12/2007
Project ID#:	3

Project Name: Wireless initiative

Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label


Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
TEST		Keith Jusas	<input type="checkbox"/>	9/20/2013	1	09-20-2013	Medium	Not Started			83	
Sep Example #3		Dev Juiced	<input type="checkbox"/>	9/12/2019	5	09-18-2019	Medium	In-Progress	20%		92	
SUBTOTAL					6							



Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: **Wireless initiative**

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Sep example #2		Keith Jusas	<input type="checkbox"/>	9/12/2019	2	09-13-2019	Medium	In-Progress	10%		93	
SUBTOTAL					2							





Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: Wireless initiative

Page Break by Task Phase and Show Subtotal label from a Field


Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
TEST		Keith Jusas	<input type="checkbox"/>	9/20/2013	1	09-20-2013	Medium	Not Started			83	
Sep Example #3		Dev Juiced	<input type="checkbox"/>	9/12/2019	5	09-18-2019	Medium	In-Progress	20%		92	
SUB for: Design					6							



Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: **Wireless initiative**

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Sep example #2		Keith Jusas	<input type="checkbox"/>	9/12/2019	2	09-13-2019	Medium	In-Progress	10%		93	
SUB for: Planning					2							