



Project Document

Date:	05-18-2024
Project #:	8

Bill To:

Juiced - Test Project Juiced

Brought to you by...



<http://www.juicedtech.com>

Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Not Started					
<i>Review Meeting testing this out</i>	Chris Baker	Planning	High	10	0
<i>Sample Task</i>	Chris Baker	Design	Medium		0
			Not Started	10	0
			PROJECT TOTAL	10	0

Estimated Start:

Estimated End:

Total Hours Allocated : 10

Scan To Learn More :



* This document was created using **Exact Forms Plus!**

(see <http://www.juicedtech.com> for more info)

Juiced Technologies, Inc. • Ph 631.617.5060 • Fax 631.617.5062