

|            |            |
|------------|------------|
| Date:      | 05-08-2024 |
| Project #: | 3          |

|                             |
|-----------------------------|
| <b>Bill To:</b>             |
| ABC Corp - Test Project ABC |



| Task                  | Assign To    | Project Phase | Priority             | HRs Allocated | # of Activities |
|-----------------------|--------------|---------------|----------------------|---------------|-----------------|
| <b>Not Started</b>    |              |               |                      |               |                 |
| <b>TEST</b>           | Keith Jusas  | Design        | Medium               |               | 1               |
|                       |              |               | <b>Not Started</b>   |               | 1               |
| <b>In-Progress</b>    |              |               |                      |               |                 |
| <b>Sep Example #3</b> | Dev Juiced   | Design        | Medium               | 3             | 2               |
| <b>Sep example #2</b> | Keith Jusas  | Planning      | Medium               | 2             | 1               |
| <b>Test</b>           | Brian Boylan | Design        | Medium               | 32            | 0               |
|                       |              |               | <b>In-Progress</b>   | 37            | 3               |
|                       |              |               | <b>PROJECT TOTAL</b> | 37            | 4               |

Estimated Start: 09-30-2014  
 Estimated End: 10-22-2014  
 Total Hours Allocated : 37

Scan To Learn More :

