






Date:	2/12/2007 11:01:00 PM
Project ID#:	6

Project Name: Exact Forms Plus Webinar

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

	Task	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Not Started												
	Review Meeting with Team	Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
	Webinar	Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
	Testing Testing SWA	Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
				TOTAL DAYS:	5							
In-Progress												
	Post Webinar Review	Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
	12354556	Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
				TOTAL DAYS:	3							

Date:	2/12/2007 11:01:00 PM
Project ID#:	6

Project Name: Exact Forms Plus Webinar

EF+ Support Headers and Footers so every page looks nice!

	Task	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Completed												
<input type="radio"/>	Prepare Demo info	Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
<input type="radio"/>	Schedule Webinar	Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
<input type="radio"/>	Practice Session	Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
				TOTAL DAYS:	6							
				GRAND TOTAL	14							



Approved By