






Date:	2/13/2007 12:01:00 AM
Project ID#:	6

Project Name: Test Project Quickbase

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

Task	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Not Started											
 Review Meeting with Team	Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
 Webinar	Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
 Testing Testing SWA	Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
			TOTAL DAYS:	5							
In-Progress											
 Post Webinar Review	Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
 12354556	Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
			TOTAL DAYS:	3							



Project Document

Date:	2/13/2007 12:01:00 AM
Project ID#:	6

Project Name: Test Project Quickbase

EF+ Support Headers and Footers so every page looks nice!

	Task	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Completed												
	Prepare Demo info	Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
	Schedule Webinar	Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
	Practice Session	Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
				TOTAL DAYS:	6							
				GRAND TOTAL	14							

~i:160:100~

Approved By