






Date:	02/12/2007
Project ID#:	6




Project Name: Exact Forms Plus Webinar

Grouping - Document Subtable Formatting

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
12354556												
12354556		Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
					1							
Post Webinar Review												
Post Webinar Review		Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
					2							
Practice Session												
Practice Session		Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
					2							
Prepare Demo info												
Prepare Demo info		Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
					2							
Review Meeting with Team												
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
					2							

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Schedule Webinar												
Schedule Webinar		Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
					2							
Testing Testing SWA												
Testing Testing SWA		Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
					1							
Webinar												
Webinar		Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
					2							